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RED ROCK DESERT LEARNING CENTER MEETING 
Bureau of Land Management Las Vegas Field Office 
4701 N. Torrey Pines 




“The mission of the Red Rock Desert Learning Center is to instill stewardship and respect by 
increasing knowledge and understanding of the Mojave Desert ecosystems and cultures through 





1. Introductions & Announcements (5 min.) 
 
2. Approval of Minutes from December 6, 2005 Meeting (5 min.) 
 
3. Update on Project Schedule – Michael Reiland (10 min.) 
 A. Utilities 
 B. Parking  
 C. Construction Estimates/Inflation 
 
4. Statement of Work/Request for Information Update – Michael Reiland  
 (10 min.) 
 
5. Update on Water Line – Michael Reiland/Las Vegas Valley Water District   
 (10 min.) 
 
6. Update on Environmental Assessment – Michael Reiland (10 min.) 
 
7. Update on Curriculum Development – Jeanne Klockow (5 min.) 
 
8. Standing Reports (10 min.) 
 A. Line and Space Architects 
 B. BLM Capital Improvements – Michael Reiland 
 C. Community Outreach – LaNelda Rolley 
   --RRDLC Open House, January 26, 6:00-8:00 p.m. 
 
9. Committee Reports (5 min.) 
 A. Building Committee  
 B. Design Oversight  
 C. Educational Programs  
 D. Fund-raising and Partnerships  
 E. NEPA  
 F. Operations 
 G. Other Uses  
 H. Wild Horse & Burro  
 
10. New Business (5 min.)  
Meeting Minutes 
 
RED ROCK DESERT LEARNING CENTER CORE GROUP 
Bureau of Land Management Las Vegas Field Office 
Tuesday, January 17, 2006 
 
The meeting commenced at 10:35 a.m. with the following persons in attendance: 
Loretta Asay, Kathy August, Christine Brehm  Nancy Flagg, Jeanne Klockow, Richard Leifreid,  
Alan O’Neill,  Michael Reiland, LaNelda Rolley, Mark Rehskynskyj, Frank Tepper, Blaine 
Benedict, Richard Cutbirth, and Billie Young.   
 
1. Introductions and Announcements 
The group welcomed Ron Marlow--UNR department of Biology, and Beth Domowicz--BLM. 
Christine Brehm reported that she has developed a presentation to the Wild Horse Commission 
with good results and plans to include a possible letter on the March 31, 2006 agenda.  
 
2. Approval of Minutes 
The minutes of the December 6, 2005 meeting were unanimously approved.   
 
3. Update on Project Schedule
Michael Reiland provided an update on several key project issues. 
 
Utilities 
Michael reported that the agency is still working with the Las Vegas Valley Water District  
regarding a well vs. water line options, but issues with state agencies over water rights must be 
settled before moving forward. A water line running from the campground and Visitor Center, 
separate from the school, has been proposed.  Michael included an update on a potential net 
metering agreement, stating that Line & Space had suggested that the photovoltaic system won’t 
require a special metering agreement. The issue can be revisited at a later date upon verification 
of power needs. 
   
Parking 
Michael reported that there is still no resolution with Bonnie Springs regarding a proposed 
parking agreement.  Parking at the Visitor Center with the use of a shuttle is an option. A 
potential agreement with Spring Mountain Ranch is another alternative and is closer than the 
Visitor Center. Michael confirmed that small buses are included in the project budget. 
     
Construction Estimates/Inflation 
Michael reported that he had just received inflation estimate figures, but there are no other 
updates available as yet.     
 
4. Update on Statement of Work/Request for Information
Michael Reiland distributed an updated project schedule, which included a revised 3-month 
timeline with an additional 30-day evaluation period for completion of the operator RFP. 
Construction documents would be available pending the completion of the RFP. The 
environmental assessment is rescheduled for completion at a date later than the proposed March 
date in order to include a 30-day comment period, although no delays are anticipated.  Alan 
O’Neill asked if there have been inquiries on operator bids. Michael said there have been people 
interested in submitting bids and asking specific questions about the school, but official 
comments on the draft RFP are being accepted until January 31, allowing time for comments and 
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requests.  Nancy Flagg asked what would happen if no bids were received. Michael offered that 
BLM would review comments and determine the next steps, but potentially the agency could 
consider operating the facility itself. 
 
5. Update on Water Line
Michael Reiland announced that there was no representative from the water district present, as 
had been expected.  He reiterated that the agency is still working with the water district on the 
option of a water line or well. No updates are available at this time.  Alan O’Neill asked if an 
analysis is being done. Michael noted that the BLM preferred alternative is to install a well, as 
this is seen as the best fit for the project, and they should proceed with working with the state to 
buy water rights. Michael concluded that settling on one or the other option will continue to be a 
priority. The water district is willing to help. 
   
6. Update on Environmental Assessment 
Michael Reiland reported that final draft EA documents are being prepared, due January 23, 
2006, allowing a week and a half for a full draft to become available to BLM for review and 
comment. March 31 is the final deadline on the EA report, followed by a 30-day comment period 
in April.  Revisions and the final report will be due by May 15, 2006. This allows until mid-May 
for the water issues to be settled.  
 
7. Curriculum Update-Jeanne Klockow 
Jeanne Klockow provided an update on the development of RRDLC core curriculum. There is to 
be a Night Sky meeting held January 19, 2006, to complete the work on lesson plans.  January 
30 will be the initial brainstorming session for the Green Building curriculum.  Piloting will start 
in the spring for the Science and Historical strands.  An assessment of the curriculum from the 
teacher’s perspective will then be provided to BLM. The curriculum has been sent to Native 
American representatives for input on incorporating their traditions into the curriculum. Jeanne 
also reported that she had received a call from Lynn Manning with the Clark County School 
District regarding the formation of a teacher’s group interested in reviewing the curriculum. Alan 
O’Neill suggested a secondary site, Torino Ranch, could be used to test the curriculum with 
students and teachers.  Alan said meeting with the private landowner is to be held next week to 
collaborate and develop a timeline and concepts that could be used to test design strategies.  He 
congratulated Jeanne on her hard work developing a proposal for the Torino Ranch Foundation. 
Jeanne also thanked Michael for his support of the Torino pilot idea. Loretta noted she has some 
concerns with the Torino Ranch site, from the perspective of the school district, particularly as it 
concerns the teacher training and transportation of children to the location. Jeanne reiterated that 
small pilots are necessary to see if the curriculum is on track with teacher needs.       
 
8. Standing Reports 
 
A.  Line & Space Architects 
Michael Reiland reported that Line and Space representatives were not present but would meet 
the following week to conduct the second value analysis for the project.    
 
B. BLM Capital Improvements 
Michael Reiland reported that the Red Spring opening was going well.  The Visitor Center 
project is now in schematic design phase and is progressing well, and the Campground utilities 
project is on schedule.  Michael added that there is preliminary talk regarding resurfacing the 
scenic loop drive, along with the Pine Creek and Willow Springs parking areas, as well as 
fencing along State Route 159. Nancy Flagg asked for an update on speed limit discussions 
concerning the roadway through the conservation area.  Michael said that the Nevada 
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Department of Transportation (NDOT) is the lead agency on this, but BLM is handling the right-
of-way issues and safety points would be key in determining speed limits; however, this is 
NDOT's jurisdiction and, with public input, that agency will determine speed limits. Mark 
Rehskynskyj noted that NDOT has installed a speed limit monitor to aid drivers in managing 
their speed.  Billie Young added that one suggestion calls for clearer definition between biking 
and driving lanes. It was noted that NDOT public hearings would be helpful in resolving these 
issues. 
 
C. Community Outreach 
LaNelda Rolley reported that BLM is holding an RRDLC open house on January 26, 2006. 
(NOTE:  the open house was subsequently cancelled.)  She distributed a map and directions for 
the meeting and said public service announcements are in process.  Loretta Asay noted there is a 
conflict with a School Board meeting that night.   
 
9. Committee Reports 
No new reports at this time. 
  
10. New Business 
No new business to report. 
 
 
The meeting adjourned at 11:20 p.m.  The next meeting will be held Tuesday, February 21, 
2006, at UNLV’s Center for Academic Enrichment and Outreach (NOTE:  February 2006 
meeting was subsequently cancelled). 
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